(= CALIFORNIA :
Hioh:Speed Rail Authrity CHANGE ORDER (CO) CO No.: 00027

TITLE: SR46 @ BNSF Crossing Design DATE: 07/17/2018
PROJECT: Construction Package No. 4 CONTRACT NO: 14-32

CONTRACTOR: Atin: Antonio Canete
400 N F Street
Wasco, CA 93280

DESCRIPTION OF CHANGE:

DL-00033, dated April 27, 2017 authorized California Rail Builders (CRB) to proceed with design of the BNSF structure
al SR 46 and Caltrans modifications to the SR46 roadway. These changes are the result of a litigation Settlement
Agreement between Kern County and the California High-Speed Rail Authority (Authority).

This Change Order includes only the design portion of this additional Work at SR46. Design for the High-Speed Rail
structure at SR46 was included in the Baseline Scope of Work and not included herein. The design for Utility Relocations
and the construction phase Work will be the subject of separate contractual actions.

CRB's design shall be subject to review and approval by Caltrans, BNSF, the Authority and in compliance with all
contractual, regulatory and statutory requirements required under the Contract.

o em . - Unit
Description Quantity Units Price Net Amount

Payment

SR@ BF Crossing ig\

"LS$1,1585500  $1,158,550.00 0
0

Total:$1,158,550.00 0
ATTACHMENTS: DL-00033, dated April 27, 2017
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CALIFORNIA CHANGE ORDER (CO) CO No.: 00027

High-Speed Rail Authority
TITLE: SR46 @ BNSF Crossing Design DATE: 0711712018
PROJECT:  Construction Package No. 4 CONTRACT NO: 14-32

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nalture caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contraclor certifies as true, under
penalty of perjury (under the laws of California, executed in Wasco, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached are Engloser, JMA Civil, Inc, Rendy Consulting {indicate
"none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above,
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